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Introduction

How the Department of Education has proceeded to carry out the challeng-
ing task of providing technical and financial resources to the hard-pressed
Model Cities in New Jersey is the fascinating story told in the case study
that follows.

The Model Cities Project was established, under contract with the U.S.
Department of Housing and Urban Development, in the Department's Division of
Research, Planning and Evaluation in June, 1969. Since that time the Project
has had substantial effects, not only on the quality of plans for educational
change in inner-cities, but also on eae Department of Education itself. The
Model Cities Project has become an important part of the Department's urban
strategy.

The Project's field staff, deployed full-time in the several Model Cities,
has given the Department an unprecedented outreach capacity. The Project's
field staff has played an active role in bringing together local education
agencies and neighborhood residents in a concerted effort to improve urban
education. Through these field activities, the Department has gained great-
er insight into the educational needs of inner-city residents and unprecedent-
ed contact for purposes of coordination with other agencies at federal, state,
and local levels.

The Model Cities Project's inside staff of education planners conducted
a study of Department procedures and has made recommendations for the stream-
lining of Department operations, coordination of planning activities and the
concentration on urban priorities in funding allocations. The effect has
been to give the Department greater awareness of its flexibility in meeting
the needs of urban education: flexibility useful in meeting other priorities
as well.

The Department has not condescended to lend technical assistance to Model
Cities but has tried to seize upon the opportunity presented by the Model
Cities legislation to set its own house in order, to match its regulatory
functions with a corresponding concern for technical services and financial
support and to exercise leadership in urban education.

The case study should be of considerable interest to State Departments
of Education that wish to extend their outreach capacity, streamline their
grants management machinery and effect constructive educational change in
Model Cities and other depressed urban areas.

Carl L. Marburger
Commissioner of Education
New Jersey
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Section One

BACKGROUND AND INTRODUCTION

Model Cities is an omnibus urban program whose broad purpose is to im-

prove the "quality of life" in blighted neighborhoods of federally designated

cities., It is not a brick and mortar program of physical renewal, but a

bold five-year experiment to concentrate private and public resources on the

severe social and environmental problems of the so-called Model Neighborhoods

in the approximately 150 participating cities. Model Cities seeks no less

than community revitalization. Since education lies at the heart of durable

and significant social changes, Model Cities merits the special attention of

educators at all levels.

In September, 1969 the New Jersey Department of 2ducation became involved

in the Model Cities Program out of a recognition of its long-term potential

for educational change in depressed urban areas of New Jersey.

Department participation requires a word of explanation. Anyone familiar

with the Demonstration Cities and Metropolitan Development Act of 1966; which

authorizes the Model Cities Program knows that states are given only fleeting

reference in the legislation; that this direct federal-local program is ad-

ministered by the U.S. Department of Housing and Urban Development (HUD);

that no state agency has jurisdiction over Model Cities, let alone a depart-

ment of education; that a new agency called a City Demonstration Agency (CDA)

established as an arm of the Mayor's office has primary responsibility for

Model Cities; that these CDAs, not school systems, are direct recipients of

HUD funds; and that education has no earmarked share of HUD supplemental or

action funds. What then, it is fair to ask, is a State Department of Educa-

tion doing in the thick of Model Cities activities?

A deeper examination of the legislation and guidelines discloses several

incentives to Department of Education's participation. The nine participating

cities in New Jersey--Newark, Trenton, East Orange, Hoboken, Atlantic City,

Perth Amboy; Jersey City, Plainfield, and Paterson--have a special claim on

Department attention as urban areas of severe need. Model Cities lays stress

on urban change, innovation, and new mechanisms of coordination. It is an

inter-agency effort in which Health, Education, and Welfare and other federal

agencies actively participate. It operates on a strategy of concentration of

resources, rather than spreading thin limited resources. It offers lead time

to plan. It boasts substantial citizen participation in an orderly planning

process. But granted that the Model Cities Program exhibits several attrac-

tive features, the role of a Department of Education remains to be explained.

A brief account of the mechanics of the program may indicate key junctures

for such intervention.

To direct the local program, a City Demonstration Agency (CDA1 is estab-

lished as an arm of municipal government to develop with neighborhood resi-

dents and local officials a comprehensive plan under a grant from HUD. Ordin-

arily the initial plan consists of a problem analysis, a statement of goals,

a ranking of priorities within an agreed-upon strategy, some projections over

1



2

time and a sheaf of proposals, budgets for projects to be undertaken in the
first action year. The comprehensive plan, addressing a spectrum of needs
from education to housing, is generally a full year's labor for CDA and the
residents involved in the planning process. When transmitted by the city
fathers, reviewed by federal agencies and approved by HUD, the plan triggers
supplemental or action funds to the city for the conduct of, acceptable pro-
jects. The CDA, which is a planning and monitoring agency--nst an operating
agency--then negotiates contracts with delegate agencies to carry out the
various projects, relying for the most part on the public school system for
elementary and secondary education activities unless it is demonstrably un-
able or unwilling to participate.

The Model Cities Program, which has been hailed as a forerunner of block
grants because of its relative freedom from federal dictation and restrictive
guidelines, has the defects of its virtues, as the saying is. It tends to
reserve to local decision ticklish matters of priority allocation, program
design and third-party contracting--which often requires hard bargaining
among CDA staff, government officials, neighborhood residents and profession-
als for their resolution. It also may be true that local officials have been
so inured to categorical programming that the lifting of constraints some-
times reveals a dearth of creative ideas. Education in Model Cities is not
limited to remedial or compensatory programs. Its openendedness is its great
promise, provided communities have the imagination for it. In addition, there
runs through Model Cities literature another recurrent theme: CDAs are ex-
pected to identify legal, regulatory, and other impediments to change and
seek means of removing them. CDAs also are constantly searching for sources
of financial aid beyond the HUD supplemental funds to underwrite planned im-
provements. It is obvious that Model Cities cannot succeed without the cooper-
ation and support of state agencies in these efforts, particularly since
federal education funds are increasingly shifting to state administration.

The New Jersey Department of Education entered into contract with HUD in
June, 1969 to conduct a special pilot project to define a role for state ed-
ucation agencies in the Model Cities. The two-fold purpose was to provide
technical and, to the extent possible, financial assistance. But more specific-
ally, the project sought to: (1) bring school systems more fully into the
Model Cities process; (2) to mediate differences should they arise; (3) to
serve as a source of program ideas and practical suggestions; (4) to help de-
velop with residents and professionals strong educational projects and pro-
posals; (5) to identify sources of financial assistance for these projects;
(6) to build local capability; (7) to facilitate negotiations with education-
al agencies; and (8) to improve communications between the Department of
Education and these inner-city neighborhoods.

These objectives emerged from a period of exploration and reconnaissance
in the Model Neighborhood in Trenton and reflect what Model Cities required of
the Department. But there is nothing altruistic in this Model Cities Project.
The Project's mission is fully consistent with the Department's view of it-
self. Public schools would more likely participate in Model Cities with de-
partment leadership and example. The Department would gain from the experience
an increased sensitivity to urban problems, develop a reality base for its own
planning, and earn a reputation for service. Model Cities represented to the
Department an opportunity to examine its role in the urban centers. The
critical literature on Departments of Education makes much of their insularity,
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their preoccupation with regulatory functions at the expense of service, their

lack of effective planning, their non-urban orientation, and their tendency

toward in-breeding by attracting to their ranks professional educators monot-

onously similar in background and experience. Put another way, it is not

obvious from an examination of Departments of Education--the kinds of people

they hire, the goals they set, and the way in which their resources are

allocated--that there is a crisis in urban education.

The Model Cities Project sought help in recruiting a racially integrated

staff with urban education and community development experience--turning to

the Peace Corps, the Institute for Community Studies in New York, the Ford

Foundation, and to others for leads and recommendations. These sources, off

the well-worn track of state personnel offices, produced a remarkably diverse

staff as much at home in storefronts and church basements of the Model Neigh-

borhoods as in superintendents' offices. While all had been teachers, their

other work experiences had been richly varied. One had been executive director

of the East Harlem Block Schools and a national consultant to Head Start

Follow - Through. Another had been a union organizer, educational program de-

veloper in Philadelphia ghettos and member of the Temple University staff.

Still another had been a street worker in a juvenile delinquency prevention

project in Harlem and a teacher of adult education. The staff member whose

mid-town case study appears later in this paper signed on as a virtually

full-time intern from Teachers College, Columbia University, after teaching,

counseling and administrative experiences and a two-year stint with the Peace

Corps in Turkey. These persons represented an outreach staff for the Depart-

ment to the inner-cities where talent, open attitudes, and industriousness

would overcome residual doubts and suspicions. After all there was no reason

to expect rejoicing in the ghettos over this department intervention. On

the contrary, one could expect residents to wonder where the Department had

been all these years, whether the Department was not merely an apologist

for school systems and what technical assistance might mean beyond a new set

of guidelines. If the Model Cities Project was to be welcomed in the cities,

it would be because of the kinds of professionals assigned to this helping

task. Another important factor in preparing the way was Commissioner of

Education Marburger's reputation as a leader concerned for the cities. The

Model Cities Project was a part of a broader urban strategy that the Commis-

sioner had already set in motion.

The Model Cities Project had assumed two major responsibilities of which

outreach technical assistance was one. The other was an attempt to secure

funding for these urban districts and bring about a department-wide commit-

ment. A Coordinating Council for Model Cities was established in the Depart-

ment as a vehicle of communication and coordinaton of department planning

and programming affecting the Model Cities. In ,,ddition, a major analysis

of department plans, procedures and fund allocations was undertaken by the

Project's educational planners. This was more than a treasure hunt; it was

a kind of departmental self-study designed to ascertain how the Department

as a whole could realign itself to urban districts. To the Model Cities it

would signify the department's willingness to change itself. The Model

Cities Project would have an impact on the Department as well as the cities.

The Model Cities Project was not to be missionary work.



Section Two

DESIGN AND RATIONALE

Provide direct staff assistance to the New Jersey Model

Cities in the Model Cities planning process as related to

education. This involves helping the Model Cities to

analyze their education needs and overcoming the problems

and to develop strategies and approaches for reaching the

goals. (From HUD contract)

Needs
During the first year of federally supported Model Cities planning in

New Jersey (FY69). the State Department of Education was minimally involved

in the Model Cities Program, mainly through participation in the State Model

Cities inter-departmental group coordinated by the State Department of Com-

munity Affairs, and through the participation of the Project Coordinator,

then Assistant Director of Planning, in the deliberations of the Trenton

Model Cities education planning task force. As a result, an analysis of

the major problems in Model Cities education planning was prepared and a

specific sec of objectives established, based on the kind of assistance de-

sired from the Department of Education. These objectives emerged:

To improve the working relationship between Local Education Agencies

(LEAs) and City Demonstration Agencies (CDAs).

To improve the quality of education planning, including both the final

plan and the process of planning.

To increase the flow of grant-in-aid funds in the area of education from

all sources--state and federal, public and private--having an impact

on Model Neighborhood residents in New Jersey.

Strategies
To fulfill these objectives the Model Cities Project faced two major

strategic questions:

1. What would be the most effective method of providing direct techni-

cal assistance to the Model Cities?

2. What would be the most effective method of increasing the flow of

grant-in-aid funds to the Model Cities?

In order to provide effective technical assistance to the Model Cities,

a field consultant model was designed in which an education planning special-

ist was assigned from the State Education Agency to work full-time in each

CDA.

The Education Planning Specialists were given these major responsi-

bilities:

Assist the City Demonstration Agency in the development and writing of

the education component of the Model Cities Comprehensive Plan;
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Advise the CDA on current innovations and successful practices in educa-
tion that related to the problem analysis;

Identify funding sources for education projects and assist the CDA in

the preparation of applications for them;

Facilitate communication and cooperation between the local superintendent

of schools, the local board of education, and the CDA;

Facilitate the involvement of teachers, students, administrators, and
Model Neighborhood residents in the education planning process; and

Assist the CDA in negotiations with Federal, State, and local education

agencies.

At the same time, a central department-based support staff was establish-

ed to provide to the field consultant information on funding sources and in-

novative projects and answers to specific questions on education practices

and Model Cities planning. In addition to the back-up support provided to
the field staff, two in-house educational planners would analyze state plans

with the purpose of developing strategies for:

Removing unnecessary state and local impediments, both regulatory and
financial, to implementing Model Cities education plans;

Making the requirements of state plans p.:rtinent to the needs of Model

Cities; and

Facilitating the flow of New Jersey state education funds into Model

Cities.

A Co-ordinating Council, composed of Department Specialists in such areas

as federal funding, school lunch programs, vocational, bilingual, and early

childhood education, was formed to:

1. Review and comment on Model Cities education plans and proposals;

2. Brief Model Cities on relevant state department of education ac-
tivities; and

3. Provide special technical assistance to CDAs where required.

Rationale
The Model Cities Project strategies were designed to meet the three

major problems encountered in Model Cities education planning. First, the

relationship between an essentially non-education agency, the CDA, and the

local education agency (LEA) was often strained. The problems in one com-

munity reached a climax when the superintendent of schools at a federal

inter-agency review session on the completed Nodel Cities Plan, charged that

the public schools had not been involved in the development of First Yea:
Action Projects and that he wanted no part of the education section of the

Plan.
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In addition to inter-agency problems, there are a number of conditions
peculiar to the LEA-CDA relationship that tend to undermine the development
of an effective relationship between them. One major factor is the differ-
ences in their constituencies, and therefore in their program priorities:
the school system must relate to the entire local community, while the Model
Cities Agency is responsible only to the Model Neighborhood. Public schools
in this country have successfully insulated themselves against "outside" pres-
sures while Model Cities Agencies are committed to _widespread and meaningful
citizen involvement in all aspects of their program. This difference in con-
stituency can be especially painful when the majority community to which the
public school system tends to respond is different racially and culturally
from the minority community located in the Model Neighborhood, a situation
present in most New Jersey Model Cities.

Yet the heart of the Model Cities Program is the negotiation between the
Model Cities Agency (together with its citizen participation group) and exist-
ing service agencies to determine priority programs. There are, however, a
number of additional factors mitigating the development of a workable nego-
tiating relationship between LEAs and CDAs. For example:

HUD planning guidelines for the "problem analysis" section of the Model.
Cities Plan yield a fairly one-sided description of the weaknesses and
failures of the public school system, which can lead to a defensive,
negative reaction to the Model Cities Agency by school officials.

Most public school systems in New Jersey Model Cities did not develop a
good working relationship with the Community Action Agencies and CDAs
were often viewed by school officials as just another anti- poverty aoAcy
seeking to usurp the prerogatives of the school system.

Most school systems in New Jersey, even in the larger cities, have small
central staffs with little or no planning capacity. What staff is
available is often forced to respond to daily crises. Many school offi-
cials viewed the Model Cities Program as another housing program design-
ed to rebuild the inner-city areas and not as a comprehensive, social
and physical planning activity.

At the same time, however, education was selected as a high priority prob-
lem area by most Model Cities Agencies, working in concert with citizens from
the Model Neighborhood, and approximately 25% of the Model Cities supplemental
funds available was set aside for conduct of projects in the area of education.
It is possible, of course, to design an education component that focuses on
the needs of pre-school children and adults, thereby avoiding all contact with
the public school system, but most Model Cities Agencies recognized the need
to deal in some fashion with the problems faced by Model Neighborhood youth
attending the public schools. The quality of the relationship between the
Model Cities Agency and public school officials therefore is vital to effective
implementation of Model Cities-financed projects operated by local boards of
education. This relationship was viewed as one that the presence of an on-
site field consultant backed by the State could help to improve.

Second, experience in New Jersey during FY69 also indicated that there
was a great need for improvement in the quality of education planning--both
in the final product or plan--and the process by which the plan was develop-
ed. In some cases, there was little or no analysis of problems or strategy
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to carry out stated objectives, and in others, First Year Action Projects

were sketchy, not innovative, and unrelated to the problem analysis. The

education planning process often failed to invol-e effectively school of-

ficials and other education professionals, as well as Model Neighborhood

citizens.

The small size of the HUD planning grants for initial staffing compared

to the job required by HUD planning guidelines, and the low salary scales

of local government compared to those of State and Federal Government and

private industry, resulted in the hiring of young, relatively inexperienced

planners in most Model Cities Agencies. The job of "Model Cities Planning

Specialist" was a new and undefined vocation and a reservoir of competent,

experienced planners in this field did not exist. And the immensity of the

job--coordinating with agencies at the local, county, state, regional and

federal levels, developing a relationship with Model Neighborhood residents

and various professionals--often did not allow time for extensive research

into innovative approaches to Model Neighborhood problems. The lack of

technical expertise in the area of educational programming, then, was identi-

fied as an important factor in determining the quality of education planning

in New Jersey Model Cities.

A third major problem confronting the local Model Cities efforts across

the State was (and is) the lack of sufficient resources to meet adequately

the problems identified through the planning process. Federal and State

grant-in-aid funds utilized by these cities, for example, often were focused

on problems or clients outside of the Model Neighborhood, or were administer-

ed in such a way as to have very little positive impact upon the Model

Neighborhood. Easily digestible information about Federal and State grants

was not available and the immense demands on the small CDA planning staff

did not allow time for extensive excursions to State and Federal offices to

identify sources of funds. In addition, HUD officials sometimes urged local

Model Cities Agencies to plan only for the expenditure of Model Cities sup-

plemental funds and not for categorical grants-in-aid, thereby weakening the

concept of Model Cities funds as "seed money" designed to bring a host of

Federal and State grants into a particular neighborhood. In order to increase

the flow of funds, the Department identified the need for more effective pro-

vision of information about grant-in-aid funds to Model Cities planners and

the need for strengthening the grantsmanship of Model Cities planners.

In conclusion, an analysis of the major problems of Model Cities educa-

tion planning was made. It was found that the major needs of the Model Cities

were to: (1) strengthen CDA-LEA relations; (2) improve the quality of educa-

tion planning within the CDA; and (3) increase the flow of funds from the SEA

to the Model Neighborhood education programs. Department field consultants,

or Education Planning Specialists, were deployed in the New Jersey Model Cities.

The Model Cities Project's in-house staff focused on providing back-up support

to the field staff and analyzing state plans in order to facilitate the flow

of funds to Model Cities education programs. The Co-ordinating Council mem-

bers reviewed, on demand, those Model Cities plans and proposals pertinent to

their trecific fiends and provided special technical assistance to CDAs when

requesved.



Section Three

ROLE OF THE EDUCATION PLANNING SPECIALIST:
A SPECIAL MIDTOWN CASE STUDY

The role of the Education Planning Specialist is complicated by the
fact that he is a state consultant, assigned to the local CDA to bring the
technical and financial resources of the State Education Agency to the Model
Neighborhood. In fulfilling this task he must interact, not only with City
Demonstration Agency staff, but with the local education agency, Model
Neighborhood residents, HUD representatives and many other federal, state,
local and private agencies. Where conflicts of inter 7, as they

will among these various groups, he must resolve the te_ gaps in com-

munication exist, he must fill them. It is the aim of ,ne Educational Plan-
ning Specialist to maximize the cooperation and coordination of these differ-
ent agencies in order to realize the goals of the Model Neighborhood educa-
tion programs.

Not only is the assignment of a state person on a full-time basis in
the community without precedent, but the direct contact between the Department
of Education and a non-school agency is itself an innovation. As a State

consul. t, however, the Education Planning Specialist has two advantages.
First, .itizens view his opinions differently from those of, for example,
CDA s aff because, as a "State" man, he is detached from the local agencies.
Secon(!ly, he is closer to the source of funds and potentially valuable as an
advocate for the city in the decision-making councils of the Department.

rerefore, in carrying out his duties most effectively, the Education
Planning Specialist must preserve his neutrality in the face of local pres-

sures and conflicts. Furthermore, he must bring his educational expertise
to the Model Neighborhood but not usurp decision-making functions. To bring

the LEA, CDA, Education Task Force and other agencies together to develop a
meaningful program, the Education Planning Specialist must project the image
of an "advisor", but use his status and skills to establish and maintain
cooperation. Since he is without authority, he must rely on his professional
know-how.

The following case study tells a more detailed story of an Education
Planning Specialist, his role, his problems, and his accomplishments. The

case study is based on the experiences of one of the project's Education Plan-

ning Specialists in a Model City which shall be called "Midtown."

The Midtown case is typical in that its problems of inter-agency re-
lations, program development and first time planning cut across all the Model

Cities. It is atypical in that the CDA-LEA relations were unusually strained,
the city is much smaller than other Model Cities and there is no large bureau-
cracy with which the Education Planning Specialist had to deal. Its size

highlights the issues. This case study should be viewed as a chapter in a
book--much had occurred before the arrival of the Education Planning Specialist
and much has happened since this case study was written.

8
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The Education Planning Specialist

Midtown is an old city and has some 45,000 inhabitants. Approximately

one-third of the population is Puerto Rican. These basic facts are general-

ly illustrative of the setting in which the Education Planning Specialist

works.

The Midtown Model Cities Agency was about one year old when the Project's

Educr': PJ-nning Specialist arrived on the scene. A completed comprehen-

sif. s undergoing revisions according to federal suggestions. From

the auLset of the Project, he was called a Model Cities Education Planning

Specialist because planning was conceived as central to his role. The plan-

ning process is central to Model Cities--a process through which community

and school hammer out priorities and weld them into a strategy for action.

This process necessitated developing tactics to ensure an effective working

relationship between the local CDA staff and the superintendent of schools and

to ensure meaningful citizen participation in the Model Cities planning pro-

cess. Other objectives included
exploiting technical and fiscal resources

available to both the CDA and the LEA from state and federal sources which,

without special attention, might go unnoticed by the agencies. Under the

guidance of the Education Planning Specialist, then, resources were to be

found and used specifically to improve the quality of the CDA's education pro-

gram planning, implementation, and evaluation processes.

The Education Planning Specialist was placed in the Midtown CDA office

where, by a Memorandum of Agreement, he worked under the day-to-day super-

vision of the City Demonstration Agency Director. The State Department of

Education Project Coordinator, in the Memorandum of Agreement, described the

responsibilities of the Planning Specialist to the CDA Director as assist-

ing the CDA staff in the writing of education components, advising the CDA

staff on current successful innovations, locating new funding sources, and

facilitating communication between the local superintendent's office and CDA

staff. To facilitate his job, the CDA agreed to provide the necessary

office space, telephone and secretarial help as they would for regular members

of their staff.

Before beginning work in Midtown, the Education Planning Specialist had

been introduced to the local superintendent of schools as an employee of the

New Jersey Department of Education. The superintendent was told that the

Education Planning Specialist would help coordinate education programs between

the LEA and the CDA. The superintendent, while not a signatory to the Mem-

orandum of Agreement, was expected to be .upportive of both the man and his

mission.

The placement of a State Department of Education employee at the local

level is unique when compared to normal SEA operations. The SEA usually only

provided consultants upon request. This placement produced several conflict-

ing expectations from both the LEA and the CDA.

The LEA generally assumed that the Education Planning Specialist was an

"information expert" on who ran particular programs, or more important, who

controlled the money for specific projects. It was Auite clear to the LEA
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the, "education planning", in the context of "specialist" from ,Aie SEA, was
closely related to grantsmanship--the ability to write and get education
proposals funded.

The superintendent of schools expected the Education Planning Special-
ist, as an employee of the State Department of Education, to interpret the
role of the public schools to the Model Cities Agency. This was particular-
ly interesting because it implied that the CDA did not understand public
schools and because it placed the Planning Specialist in the position of
ally and interpreter. He was called upon to explain, and in some cases to
defend, public school practices to CDA staff members who frequently found
those practices inexplicable and indefensible. The-Education Planning Special-
ist, then, had to maintain a delicate balance, for to become too vigorous in
his "interpretation" would jeopardize his credibility in the CDA, and to be
hypercritical of the local public schools would raise questions of his in-
tegrity in the view of the superintendent.

The Midtown CDA had very similar expectations of the Education Planning
Specialist. There was the general expectation of information about projects
and money that would be useful to the agency. As a CDA staff member, the
Education Planning Specialist was engaged during his first few months in Mid-
town with writing education project descriptions that would be logically
consistent with the overall goal of the CDA and that would also be education-
ally sound.

Since the Education Planning Specialist had his office in the CDA and was,
in fact, considered an agency staff member, he was expected to interpret and,
at times, to defend Model Cities education decisions, especially to the pub-
lic and to the LEA. In this sense he was a Model Cities advocate. This was
particularly difficult in the area of controversial prograAs such as Street
Academies. Nevertheless, the field staff member had to try to deal with
that role without sacrificing his personal or professional integrity.

There were also the expectations of citizens. During his first week
in the agency, the Planning Specialist was introduced to the Midtown Education
Task Force which consisted of Model Neighborhood residercs. The CDA Director
announced that the Planning Specialist was a Department of Education employee
who would help the Task Force develop its new education plan. (Part of the
old one had been rejected by HUD.) Task Force citizens, then, assumed that
the Planning Specialist would in fact help write new project descriptions
and, more important, would be able to negotiate the projects with the LEA and
other delegate agencies.

The expectations for the Education Planning Specialist, both on the part
of the LEA and the CDA, were reasonably accurate reflections of needs. Plac-
ing a State Department of Education employee at the local level and in an
extra-educational agency crystallized the needs of both the LEA and the CDA
for general information about technical assistance, education programs and
available dollars; it accentuated the need for logical and coherent planning;
and it surfaced the need for inter-agency cooperation--the need for the LEA
and CDA to talk with each other in order to discover on what issues they
could agree.
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Ambiguities and Conflicts
There are several conflicts and ambiguities inherent in any relationship

between a CDA and an LEA. Midtown was no exception. The bases of these con-

flicts and ambiguities can be dichotomized for the sake of discussion. On the

one hand there was an established institution, the LEA, with its goals and

priorities. In Midtown, the schools have serviced the educational needs of

the community for over seventy years. On the other hand the CDA, with its own

set of goals and priorities, was the insurgent agency. Indeed, the CDA brings

with it the promise of something new and dynamic; and with this promise there
is an implicit criticism of what has gone on in the past. Model Cities is

predicated on the idea that there are serious proDZer,s in the city and in the
schools, and that there is a need for a new agency to help coordinate and re-
focus the resources of many different agencies to solve 'the problems. (The

LEA does not deny the problems; it does question the accusation that LEAs are
responsible, or in some way caused the problems.) The first step in this new

coordinating process is to determine what the problems are. In Midtown the
problem analysis revealed that over half the children in the Model Neighbor-
hood were reading below grade level and intimated (data were scarce) that
there was a severe dropout problem, especially among Puerto Ricans, even be-
fore the children reached high school. It also indicated that the school
facilities were deteriorating; most of the elementary schools were over fifty

years old and overcrowded. Less than thirty percent (30%) of the students
who graduated from Midtown High said they planned to go on to college. Al-

though the original problem analysis did not discuss it, there also was a

staff problem. Most of the teachers were older and were themselves products

of the Midtown schools. There was very little teacher turnover. The few

positions that did become available were filled by local people. The result

of the closed-staff policy could be professional stagnation. Ideas from the

outside might have a difficult time penetrating the LEA. The Model Cities-
problem analysis indicated that there were not very many things right with

the Midtown schools.

At the end of the first year of planning, and prior to the Education
Planning Specialist's arrival, Midtown's Model Cities education plan was

reviewed by HUD. At a HUD-city meeting, the superintendent of schools attack-
ed the CDA for misrepresenting the schools in the problem analysis. He claim-

ed that facts and figures were inaccurate and were cited deliberately to put
the local schools in a bad sight. He also accused the CDA of attempting to

establish alternative education systems in the city without consulting or

cooperating with the local board of education. He charged that he had rarely

been invited to planning meetings nor had he been involved in any significant

way in the decision-making process concerned with education. He concluded by

saying that he would have difficulty supporting the CDA programs.

The CDA counter claimed that the LEA was unwilling to cooperate and ig-

nored the CDA. Regardless of the relative merits of these charges and counter

charges, it was clear that there had been mistakes on both sides. The result

was that by the end of the HUD-city meeting and at the start of the CDA's

second year, the two agencies were polarized.

There were pressures on the agencies to depolarize. The CDA is an arm of

the Mayor and as such is subject to his priorities. Midtown Model Cities re-

presented over two million dollars of new money for the city. This meant new

projects and new jobs for a community that was critically short of both. HUD

also requires that the local CDA cooperate with existing agencies, especially

the schools.
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The local board of education is appointed by the Mayor and it is well

known that the board is generally responsive (although not absolutely) to

the Mayor's requests. The LEA was also interested in tapping some of the

Model Cities resources if it could do so without loss of its traditional

power. Therefore, one of the primary objectives for the Education Planning

Specialist was to function as a third-party mediator and to establish a work-

ing relationship between the two agencies.

Dynamics of Model Cities Planning

From the beginning, the Midtown Model Cities Agency had a difficult time

with planning. When the city was first given its planning grant, the Mayor

hired a Director, remarkably enough a man who was not a resident of the city,

to start the initial planning phase. For reasons that are not altogether

clear, the CDA Director did not immediately hire a complete staff which would

ordinarily have been necessary to develop a comprehensive first-year plan.

There were just four people including the Director himself. The major portion

of the actual plan was done by outside consultants, none of whom had had much

experience with education.

A consulting firm conducted a survey of the population; they collected

data about income level, types of jobs, education level of heads of household,

future plans, and level of satisfaction with various city agencies that served

the community. Based on the results of these data, plus some information from

the agencies themselves, a first-year action plan was written and presented to

HUD.

Federal and state reactions to the Midtown Model Cities education plan

were generally unsatisfactory. Some twenty-six education projects were pro-

posed, but as many critics pointed out, there was little justification given

for the projects. Representatives from the regional U. S. Office of Education

and from the State Department of Education criticized the plan for having a

"shopping list" which attempted to include everything that might sound good.

There were too many projects and few had been carefully planned. The superin-

tendent of schools called the plan "pie-in-the-sky" planning which may account

for the very weak support the LEA gave the original plan.

There were other problems too. As the list of projects grew during the

planning process, the LEA was automatically considered as the operating agency.

Yet the superintendent charged that he was not involved in much of the planning

end stated that he was not willing to give strong endorsement to the plan. (It

should be noted here that there is a possibility that the superintendent shied

away from CDA planning, rather than being excluded by design or oversight.

He might have thought of the CDA as another set of complex relationships which,

for any number of reasons, he would not want to pursue.) However, a strong

argument can be made for designing a planning process that would be impossible

for the LEA to ignore. This would have been feasible, especially with the help

from the Mayor. However, this was not done. When the Education Planning

Specialist arrived in the fall of 1969, he found a disjointed CDA education plan

and a very suspicious local superintendent of schools.

Game Plan
In order to facilitate his day-to-day responsibilities, the Midtown Educa-

tion Planning Specialist developed a "game plan" which essentially identified



the initial conditions as he found them, set forth his goals, and outlined a

strategy for fulfilling the goals.

Basically, the initial conditions fell into six categories:

1. The CDA was in flux and the Director had just received permission

from the Mayor to increase his staff. New people were coming into

the CDA every day and no provisions had been made for their orienta-

tion. Files were difficult to find. There were not enough telephones.

As new people came into the office, they were assigned tasks of re-

writing proposals based on the criticisms that had come from the

Regional Interagency Coordinating Council (RICC). There was excite-

ment and confusion.

2. The education projects were disjointed. The original list of twenty -

six projects had been reduced to six projects, but there was little

evidence of cohesiveness to the projects. The problem analysis on

which the projects were supposedly based was weak, consisting of two

pages of generalities. There was no focus to the plan, few objec-

tives and no strategy.

3. There was a poor, almost nonexistent, relationship between the CDA

and the LEA. The superintendent was unwilling to support most of

the projects in which the local board of education had been named as

operating agency. Beyond the superintendent and his staff, very few

building level staff knew anything about the Model Cities education

program.

4. Like the board of education, very few other agencies that had been

named in the plan as operating agencies had had more than a perfunc-

tory contact with the CDA. By and large, the education projects

were underdeveloped and were not systematically negotiated with the

potential operating agencies.

5. There was no widespread citizen participation in the education plan-

ning process; the few citizens involved were not -epresentative of

the community. For example, few, if any, Spanish-speaking residents

were active on the Education Task Force.

6. The Midtown School District had very few resources it could contri-

bute to the CDA. The district had a very difficult time supporting

its own programs. In New Jersey the state-wide average of the Equal-

ized Valuation Per Pupil (EVPP) is $34,282, but of the twelve cities

in Wesses County, Midtown has the least amount of &liars behind

each pupil--$17,800, approximately one-half the stare-wide average.

The state-wide perspective is worse. There are sone 575 school dis-

tricts in New Jersey and only 35 of them have a lower EVPP than Mid-

town's. Midtown is near the bottom of the dollar pile for education.

When asked to help contribute personnel or space for CDA programs,

the superintendent was reluctant partly because of the limited ca-

pabilities of the district.

There were five general goals that the Education Planning Specialist

saw as guiding his work responsibilities. These were:
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Tc aelp develop an education program plan that would focus on specific
problems and would in a coherent way relate to the overall goals of the

first action year plan;

To help develop a working relationship between the CDA and the LEA;

To help develop and to encourage more citizen participation in the educa-
tion planning process (both Model Neighborhood residents and school pro-

fessionals);

To contribute to a new problem analysis for the CDA Education Plan; and

To expand the range of possible fiscal and programmatic resources for
both the LEA and the CDA.

In order to fulfill the game plan goals, the Planning Specialist de-

veloped a strateg) which had three basic steps. The first step was to help
the agency develop descriptions and an educational rationale that would be
acceptable to HUD, CDA, Model Neighborhood residents, and the local board of

education. This meant allocating resources for some education projects that
would complement services already offered in the schools while also providing

projects that could have a strong community identity. In Midtown's case, two

projects, a counseling program and a teacher-training program, were written

with the LEA as the delegate agency. Two more projects, a street academy for

dropouts and a cooperative nursery, were designed to have a strong community
base and to deal with problems that the LEA had neither the resources nor the

expertise to handle.

Another project, a college outreach program, was designed to include the
local college, which had previously remained aloof from the rest of the commu-

nity. Here, students from the Model Neighborhood would have the opportunity
to increase their skills in mathematics and science-related subjects. Finally,

the Planning Specialist helped to write a scholarship program description that

would provide the necessary funds for the first year of college for selected

needy Model Neighborhood students.

The next step was to establish a working relationship with the local

school district. Essentially, the Planning Specialist suggested that he, the

CDA Education Coordinator, and her assistant visit all the schools that ser-

viced Model Neighborhood children to talk with principals, teachers, and stu-

dents.

The Planning Specialist arranged a series of meetings at five schools.

The Model Cities team met with the principals, visited classrooms, and spoke

with teachers at faculty meetings. The members of the team answered questions

about Model Cities and asked questions about the local problems in the school.

The meetings went very well and the superintendent asked the Planning Special-

ist and the Education Coordinator to attend Title I advisory meetings. The

Planning Specialist was also asked to talk with all the principals at a

principals' meeting about Model Cities Programs.

There was another factor that was instrumental in improving the relations

between the CDA and the LEA. As mentioned before, the Midtown School District

was pressed for resources. The Planning Specialist sought to bring extra

dollars to the district by identifying project funds for which the schools
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might be eligible. This included a teacher corps program, food money, and a

Title III early childhood planning grant. At this time, these projects are

in various stages of discussion and represent possible additional resources

for the schools.

The results of this type of procedure are very difficult to measure.

It does appear that there is a much better working relationship between the

two agencies. This does not mean to imply that there is no tension, for

indeed there is. However, there is now some indication of mutual respect;

how far this will go depends on how the relations are handled in the future.

The final strategy step was concerned with the project negotiation pro-

cess. With the exception of the schools, very 'few of the other delegate

agencies named in the plan had any more than a perfunctory contact with the

CDA. The Planning Specialist immediately contacted all the agencies and

started a series of meetings to work out the details of the projects. These

negotiations were frequently complicated and time-consuming. For example,

after five months of discussions with the New Jersey Department of Community

Affairs Street Academy staff, it became apparent that they did not have the

necessary funds to do what they said they could. The Planning Specialist

urged the CDA Director to accept another agency to implement this program.

As of this time, several others are being considered.

The first two project contracts to be signed in the Model Cities Agency

have been in education. The negotiation process is on-going. And even while

these negotiations are in progress, the Planning Specialist and the Education

Coordinator are already beginning to develop the new problem analysis.

There are several very clear results of the Planning Specialist's tenure

in Midtown. As previously stated there is a much better working relationship

between the LEA and the CDA. But more important, the Planning Specialist has

established linkages between the Model Cities agency and the SEA that were

non-existent before his arrival. The CDA staff now meets periodically with

the Department of Education in-house staff and there is an exchange of in-

formation. The Department in-house staff has a strong stake in making Mid-

town's Model City education plan work, and to this end, they work very hard

to find new funds and to provide special technical assistance for the CDA

education component. The Education Planning Specialist in Midtown has en-

hanced the strategic nature of his position and has contributed to the

strengthening of the linkage between the CDAs and the SEA throughout the

entire State of New Jersey.

On another dimension, the Planning Specialist continually emphasized the

need for rational education planning in both the CDA and the LEA. He provided

the superintendent of schools and the CDA Director with examples of coherent

plans that made sense in Midtown. Moreover, he argued that the school system

should develop a central office planning unit that would include professional

education planners and actively involve citizens, especially from the Model

Neighborhood. In attempting to fulfill this goal, the Planning Specialist

brought together the CDA education staff and the superintendent to submit

jointly a Title III planning proposal. The proposal was designed to develop

a plan for a "nursery through grade three school" in the Model Neighborhood.

The important aspect of the proposal was that it provided the money and a

reason for the school people and the Model Cities staff, including Model

Neighborhood citizens, to sit down and plan together. It is hoped that more
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joint planning activities and the implementation of programs will develop from

this proposal.

Improving the quality of education planning, including both the final plan

and the process of planning, is extremely difficult. Nevertheless, the Planning

Specialist who can attend to the many details involved in the process at the
local level is fundamental to successful local education planning.

The Midtown case study illustrates in vignette the dynamics of Model Cities
and the role of a resourceful state agent. Subsequently, in an interview with
the Model Cities Project Coordinator, the Midtown Superintendent stated that
the Education Planning Specialist played a valuable role in improving CDA-LEA
relationships and the quality of education planning. Both the superintendent
and the CDA Director request that the Education Planning Specialist's ser-
vices continue to be provided by the Department of Education.

Section Four

ANALYSIS OF STATE PLANNING

Concurrent with providing technical assistance in the field was the task
of re-orienting the New Jersey Department of Education to provide more funds

to Model Cities. This could, it seemed, be done by analyzing the system of
allocating federal funds and then, by advocating Model Cities interest at

key junctures within it. The complexity of this system and its apparent im-
penetrability, however, made it evident that the analyses would have to be

exhaustive. As most federal grant-in-aid programs require State Plans to
assure implementation of regulatory requirements and to explain proposed ex-
penditures, they seemed an excellent place to start. It seemed possible to

actually link State and Model Cities planning processes and thereby, to assure

an uninterrupted flow of funds to urban areas.

The Model Cities Project's in-house education planners set forth to
accomplish the following tasks as specified in the HUD contract:

1. Develop a strategy to remove unnecessary state and local impediments,
both regulatory and financial, to implementing Model Cities education

plans and document the process employed. This includes an analysis
of state education plans with a view toward developing strategies to
make their requirements pertinent to the needs of Model Cities; and

2. Develop strategies and a timetable related to facilitating the flow
of New Jersey State education funds into Model Neighborhoods.

It was reasoned that State Plans represented the conditions under which
grants are made. Not only do they summarize federal and state requirements,

they also set forth how the Department will meet them. Even programs that

do not have State Plans operate around equivalent guidelines and standards.
If, then, State Plans are as important as they seem, merely to seek possible
"loopholes" for Model Cities support would be inadequate to assure a continu-

ing flow of funds to urban areas. What was needed was to secure Model Cities

designation as a priority in State Plans.
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To penetrate the ossified system which produces State Plans, however, it

was necessary to open up the whole planning process in the Department, to push

for coordinating resources, and, by so doing, tie Model Cities Project integral-

ly into the decision-making structure. Three coordinate strategies were adopt-

ed in the Department: (1) to implement a central grants management system; (2)

to conduct public educational needs assessment hearings; and (3) to standardize

and broaden State Plan development. Each in its awn way was intended to formu-

late and implement a set of departmental priorities, one of which would be

through Model Cities Project involvement--the inner-cities.

State Plan analysis* was the exclusive responsibility of the Model Cities

Project, the major objects of which were, in order of specificity--

1. To identify provisions in State Plans which obstruct pertinent pro-

grams in Model Cities, and press for their change or deletion.

2. To re-work allocation formulas to aid urban-poor areas generally.

3. To find out all relevant information about federal programs: what aid

is available for which programs, how the programs are administered,

what their capability is, what the timetables and deadlines for appli-

cation are, what special conditions are imposed upon operation, etc.

4. To discover how the State Plan is developed: who is responsible for

its writing, who contributes to its provisions, whether any hearings

are held, what stages of review it must pass, etc.

5. To identify areas of State discretion in program administration and to

push the Department into taking a more active role in implementing the

Commissioner's priorities.

6. To reinterpret federal legislation, regulations, and guidelines in a

way more compatible with a Model Cities-urban orientation, and to in-

corporate this reinterpretation into State Plans.

After a few such analyses were completed, it became clear that the major

impediment to funding more programs in Model Cities, or urban areas generally,

was the lack of comprehensive planning to meet state needs. As there is no

centralized coordination of State Plan development, plans are drawn up inde-

pendently of one another, each in a specialized office with its own narrow con-

stituency. How decisions are made is not clear, and lines of command are

vague. Timetables of application and submission are out of kilter and subject

frequently to change. This makes timely intervention in State Plan decisions

extremely difficult; all too often an analysis has begun only to find that

funds for the following year were already committed.

Applying for funds in such circumstances can be frustrating. Ineligible

itself to receive grants, and isolated from direct access to the Department by

the LEA, a CDA is hard put to find out what funds are available and how to apply

for them. Application deadlines are scattered all over the calendar, and a dif-

ferent administrator must be sought out and cultivated for each program. These

problems are not peculiar to New Jersey. Indeed state departments of education

mirror in this effort the fragmentation of the categorical grant-in-aid programs

as they come from the Congress.

*See Appendix A: Flowchart of State Plan Analysis.
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These contingencies further strengthened our resolve to work through S,qte

Plan Development. Via the Project, CDA's were able to have the access to, and
information about, the programs it needed to influence the LEA. Also, there

seemed no other way to discover enough about the administrative/decision-making
structure to change it. In any situation where communications are limited,
information is at a premium and can be converted into leverage.

Strategy and Recommendations
A long-term approach seemed the best strategy to take. Short-run imme-

diate demands might yield quick results, but their effect would last only as

long as the project. The real problem was not the State Plan:: intrinsically
but the lack of their co-ordinated development. Hence, the push on two fronts:

negotiating with the fund administrators on behalf of Model Cities, both in
current allocations and in future State Plans, and working with the Commissioner
and the Bureau of Grants Management Services to promulgate a set of clear and

binding priorities.

How to deal with fund administrators was another problem. The Prcject's
bureaucratic position left a grave deficiency in providing something in re-

turn (quids pro quos). The first attempt was, therefore, a soft-sell approach,
which hoped to persuade, through rational dialogue, program staff to adopt a

Model Cities/urban orientation. Perhaps this strategy stemmed from the "ex-

haust all administrative remedies" theory of change; anyhow, it seemed the
least contentious way to begin. As it happened, a small staff and a limited
life-span were probably more appropriate to waging surprise attacks than

lengthy sieges. Certain attempts to conduct a series of negotiations must have
seemed untenable to the fund administrators on the other side of the table.

As it soon became clear that this approach could not produce needed
changes, alternatives were formulated. They were:

Involve the Commissioner of Education (and sympathetic Assistant Commis-

sioners) to a much greater and more visible extent -- through memoranda,
meetings, personal calls, etc.--rather than rely merely on his "support."

Not only would this make the Model Cities' position clearer, but it also

would place the fund administrator in a trajectory with the line of

command;

Encourage the Department to hold open hearings-on programs and proposals.

The project, which was virtually unknown in the state, could make its
findings available to local groups through the CDA's, and by so doing,

increase local requests of the Department to change its policies;

Press for legislative change of programs where alteration of State Plans

or funding procedures could not reverse a built-in non-urban orientation;

Encourage Washington and Regional Offices to use their influence. This

could be done, for example, by pointing out instances of misinterpreted
federal requirements, especially in the formulation of "relative need,"

and by pressing for ear-marked funds to Model Cities; and

Work with the central grants monitoring office to build in more points of

departmental intervention and required coordination with related offices in

State Plan development, and in the project approval process. Make sure,

from the beginning, that there is a Model Cities sign-off in the review

stage.
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Although the recommendations* to be implemented were specific to certain

State Plans, they fell into broad categories, which were consolidated into a

single format as follows:

1. General Communique (Alert):
A letter sent from the fund administrator to local ESEA and other
programs in Model Cities alerting them to the existence of the CDA,

and encouraging their mutual cooperation.

2. State Advisory Council:
At least one person representative of the poor, or of Model Nieghbor-

hoods, seated on the Council (if there is one).

3. Local Reciprocal Involvement:
Co-operative planning and program development at the local level be-

tween the CDA and the local education agency.

4. Funding Priority:
Allocation processes which favor areas. where need is concentrated- -

such as Model Neighborhoods.

5. Joint Development (Sign-Off):
Agreement of CDA to proposals for applications submitt'd to the De-
partment for funding; or agreement of Project staff to State Plan, or

programs approved for Model Cities.

6. Earmarking:
Setting aside a specific portion of program funds for Model Cities

Projects. This may be in addition to, or instead of, Number 4.

7. Policy Changes (Miscellaneous)
More community involvement in local programs, changes in program
emphasis or structure and greater state overseeing of local operation.

Findings
As State Plan development is integral to the processes of the Department,

the testing of the assumptions or hypotheses about State Plans provided in-

valuable information about its decision-making structure. These assumptions

are:

State Plans, in themselves, are almost meaningless. They are sensible

only alongside federal regulations and guidelines, and in any case do

not picture program operations. They are not treated as public documents,

and do not, therefore, serve the public information function intended for

them.

Most State Plans do not assess state need, they merely assume it. Co-

ordinately, federal funds are considered a means of expenditure rather

than a resource. In fact, the State Plan i$ not a plan at all; it is,

rather, a certification of compliance with federal requirements.

*See Appendix B: Recommendations Made by Model Cities Project.
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. The State Plan sets forth the criteria for eligibility, proper applica-
tion procedure, and general considerations taken in the approval process.
How approvals are winnowed out and funds allocated is seldom explained.

. State Plans are approved by the USOE, in a manner that varies from
routine to rigorous with the administering division, but are not enforced.
Their administration is monitored by the SEA office in which they were
written.

These findings cast doubt whether State Plans serve the purposes for which

they were intended. They do not cause state planning capability to be de-
veloped, as a survey and projection of nc.ed has not been mandated, nor has an
assessment of total resources in relation to need been required by _he federal
guidelines. Consequently, cooperation with agencies offering related programs
or potentially useful services has not increased. Furthermore, the lack of
federal overseeing of State Plans hinders their effectiveness to assure com-
pliance with federal policies and to grant the U.S. Commissioner influence on
program administration.

The reasons for these problems can be traced :he Federal level in

Washington, D. C. Narrow categorical grant programs encourage the assignment of
SEA specialists to master them and administer them, to respond to often tight
time-tables for submission of materials to produce th,, kind of "State Plan"
that USOE demands. State administrative funds are seldom adequate to staff an
office with the number of professionals that comprehensive planning with broad
participation requires. Prohibition on the commingling of funds milit.tes
against the combining of staff for common activities.

On the other hand, diversity among programs and their tailoring to state
priorities have probably been encouraged. Whether this serves more effectively
local needs is open to query. In New Jersey, "state need" tended to be treat-
ed as the sum of local needs, and "local need" as an average of "state need."
Consequently, only average communities receive services congruent with their
problems. Areas of need are further broken down by program, so that projects
are parcelled out and conducted entirely independently of one another. Co-

ordinated, concentrated attacks on syndromes of problems are beyond the "pale"

in such a system.

Another impediment to writing a rational State Plan is that the re-
lationship among federal legislation, regulations, guidelines and reports, and
the State Plan, guidelines and reports, is unclear. "Among" is used advisedly,

as the relationship is by no means two-sided. Familiarity with the federal

documents varies wildly at the State level and State Plans often inaccurately
reflect them. Coincidently, there may be great divergence between the State
Plan and the guidelines which supposedly implement it. The distance between

federal intent and state action can be great indeed.

The problem is compounded when the legislation is complex, the regula-

tions confusing, and the guidelines contradictory. While opportunities may
seem many for broad, state-serving interpretation in such an instance, often
fund administrators are too busy keeping financial records straight to strike
out on their own. Any equilibrium that they attain is perceived as too pre-

carious to change. Where responsibility for administration is broadly diffused
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among federal, state, and local authorities, the situation is even more dif-
ficult. The department's constituency is vocal, its professional "canons"
rigid, and its political position unsteady. Consequently, any arrangements
it can arrive at that satisfy these contingencies are adhered to in a manner
reminiscent of stare decisis (standing by in a decided manner).

This inflexible situation in which program administrators find themselves
has insulated them from the community they serve, and thus from any impetus to
change. The growing public dissatisfaction with the educational system may
make department staff apathetic, even hostile, to the urban crisis causing
it. Some seem to feel that trying to meet the cities' insatiable needs is
pouring precious money down a "rat hole." Others feel that suburbs are the
way of the future and they should be prepared for it.

Long-ingrained opinion that educational need is universal and economic
need irreleva:it reinforces these attitudes. Diverting state or federal funds
from .alwmparatively wealthy suburban district to improve a poor urban one is
regardei"as favoritism rather than compensation; two schools without libraries
are considered equally deprived, even if one has a playground and a cafeteria
and the ,,the' does not. Furthermore, standards rise constantly with acquisition,
and so remain comfortably above averages. Nearly all New Jersey schools fall
below the aational standard of ten library books per student and consequently,
all ire considered in need.

What this portends for Model Cities is not that obstructions to more pro-
grams cannot be removed, but that priorities are not easily accepted and in-
stalled. If exclusion is favoritism, then priorities are unfair. The problem
is to convince the education professionals that some needs are more important
than others, and that schools cannot be expected to do all things for all
people.

Despite the problems encountered in ambitious attempts to produce de-
partment-wide changes under a one-year contract--the problems are proportionate
to the ambitions--the Model Cities Project succeeded in some significant ways
thanks in largr measure to the cooperation of dedicated department profes-
sionals.

1. State plans (or their equivalents) have been analyzed for all signifi-
cant federal aid programs administered in the Department. In simplified form
they could be especially useful to CDAs and LEAs as they clear away much of
the mystery surrounding the several grant-in-aid programs.

2. Negotiations with the commissioner's active support have led to
changes in the ESEA Title III program, where Model Cities were designated a
priority area and funding followed in six districts; in ESEA Title II, a
relative need formula has replaced an across-the-board scheme, with the result
that Model Cities gain a larger share of library funds; earmarking has been.
adopted as a policy in those programs identified from the analyses as having
sufficient state discretion. And negotiations with fund administrators are
continuing.

3. The Office of Planning, which is conducting a state-wide needs assess-
ment, has cooperated with the Model Cities staff to include substantial par-
ticipation by Model Neighborhood residents in the important program of goals
formulation and priority setting for New Jersey.
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4. The entire system of state plan development is undergoing improvement,
with participation broadened to include Model Cities staff. Plans soon are

expected to incorporate the state-wide priorities.

5. The newly created Bureau of Grants Management Services has worked
with Model Cities staff to design a system of grants management as a means

of monitoring grant awards for their compliance with state priorities. The

Model Cities staff has been given responsibilities for reviewing proposals

from Model Cities districts.

Section Five

SUMMARY AND IMPLICATIONS

The New Jersey Department of Education under this contract has tried to
do two things simultaneously--to provide on-site technical assistance to the
Model Cities and to orient the Department itself to the special need for re-

sources in the Model Neighborhoods. To fulfill the technical assistance mis-
sion, the Department designed a unique plan of action. Assigning Department
of Education personnel full-time to local communities was without precedent.
Installing these Department specialists in the CDAs was also a new departure.
The rationale for this model (described at length in Section 2) derived from

the importance and magnitude of the planning Jo') contronting CDAs, their short-

handedness, and the traditional problems of producing educational change

through agencies outside of the school system structure.

School systems, with department leadership and guidance, could be brought

into constructive partnership in the Model Cities planning process. Indeed,

it was imperative that schools beccme involved since what the CDAs planned,
LEAs would ordinarily carry out. The development of effective working relation-

ships could not be a matter of memos and phone calls alone or occasional visits.
Moreover, the presence of department staff would legitimize CDA education
activities in the eyes of professionally self-conscious educators.

From the department's viewpoint, on-site staff would facilitate the
mobilization of SEA's resources, broaden the SEA's constituency, and serve as
trained and experienced advisors on the knotty problems of producing change

in the school districts.' The conventional wisdom held that LEAs would oppose

SEA intervention on ideological grounds. That is, SEA on-site staff would run

counter to and threaten local autonomy. In point of fact, no superintendent

complained. On the contrary, LEAs acknowledged the effectiveness of state

technical assistance. The "negative" evaluation from the absence of opposi-
tion may be traceable to the low profile of SEA field staff who served as
advisors without authority, who deferred to local decision-makers, who worked

with an orderly Model Cities process as professional consultants. But the un-

obtrusiveness does not explain the widespread approval of superintendents and
CDA Directors, as determined from personal interviews. The field staff per-

formed useful functions that would have been more difficult without the state
affiliation, their neutrality and their professional acceptability in terms
of training and experience.

The pilot project has demonstrated the feasibility of this unusual model.

It is of course the barest beginning, but it is a beginning. The moral may
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be simply that good men do good work. But the Department of Education has

attracted good men for a challenging task and put them where the needs are.

As a vehicle for delivery of technical assistance, this network of educational

specialists has great potential.

Concurrent with field activities, the Model Cities Project provided back-

up support and engaged in planning to secure additional resources for Model

Cities. The New Jersey Department of Education administers some twenty dis-

tinct and separate grant-in-aid programs. For the most part, each program

has its own state plan, its own guidelines, its own deadlines and its own fund

administrators. A City Demonstration Agency in search of funds and information

confronts something of a maze. There is no easy access, no "handle" on the

department. This really feudal structure presents problems for a school

district as well, but the district has had more experience with the array of

categorical grant programs, is part of the department's constituency, and re-

ceives notices, bulletins and guidelines routinely. The CDA must master not

only the intricacies of this department's programs, but those of every other

state and federal agency with funds that could aid Model Neighborhoods. Simply

getting around to the program offices, getting to know fund administrators,

becoming familiar with the major programs can be an arduous and time-consuming

job.

The Model Cities Project accepted the profusion of programs as a "given."

The purpose was not to rail against the system or to sketch out a blueprint

for top-to-bottom reform in the federal education aid structure. Instead, the

Model Cities Project sought to identify areas of state discretion. How could

the Department of Education, here and now, as administrator of these federal

funds, do more to help Model Cities within the existing legal constraints?

The Department of Education was not a pawn in this game. The federal laws

did not dictate every state action. Within a given program the Department

exercised some authority. The Model Cities Project undertook to pinpoint and

then constructively influence the Department in the exercise of this authority.

The Department of Education wrote an annual "State Plan" for many of these

programs. What was,in the State Plan? How much was repetition of federal re-

quirements and how much was the state itself free to determine? What procedures

were established to administer the program? Could they be improved? Even a

strict formula grant program like ESEA Title I, which is less susceptible to

changes, allows the Department some discretion. Funds unexpended or turned

back could be reprogrammed for Model Cities. A state advisory council was not

mandated, nor was 1: proscribed. There were still more changes within the

power of the department to make to aid Model Cities.

So the Model Cities Project began with state plans, examined them in the

light of the federal statutes, regulations and guidelines and, its analysis

completed, made immediate recommendations for adding Model Cities representa-

tives to state advisory bodies, for adjusting formulas, for promoting LEA-CDA

collaboration in the development of programs, and for sensitizing the Depart-

ment to the special needs of Model Neighborhoods.

Recommendations were also made for the restructuring of the department's

grant-administration machinery. (Others in the Department, it should be

emphasized, were already at work on several facets of this restructuring.)

In brief, there should be state goals, which should be incorporated in every

J
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State Plan and enforced in the grant approval process through a system of
grants management. Model Cities, it hardly needs to be said will be a prior-

ity goal. But the significance of these changes in department administration
which the Model Cities Project initiated or to which it gave impetus, is that
they will permit the department to marshall resources for the accomplishment,
not only of Model Cities assistance, but any state objective.

A major consequence of the adoption of the needs assessment, state plan
development, and grants management scheme will be to place the onus of re-
sponsibility for assisting Model Cities, to a large extent, on the department

itself. The Model Cities Project meantime would ensure the dissemination of

timely information on grants available to CDAs. On-site SEA field staff could

work with LEA and CDA in the preparation of proposals for funding.

The change recommended for each program and indeed the full-scale re-
formation of the SEA administrative structure, even if adopted in Coto, would
still take time. The Model Cities might not realize a substantial increase in
funds in the immediate future. Therefore earmarking commends itself as a com-
plementary measure whose effects would be immediate.

Earmarking, such as introduced, requires a set-aside of a fair share of
discretionary funds for eligible agencies in Model Cities. It does not mean

that monies are allocated without regard for quality. On the contrary, only
proposals meeting criteria of approval are funded. Moreover, funds not ex-

pended for Model Cities, in the event approvable proposals are not submitted,
can be reallocated. But earmarking recognizes the severity of need in Model
Cities and gives them reasonable expectations against which to plan effectively.

In conclusion, the accomplishments of the Model Cities Project are as
follows:

Eight trained and experienced SEA Consultants were deployed on-site in
the New Jersey Model Cities.

A unit was created in the department as a central point of contact for
CDAs and as a clearinghouse for information on programs and funding.

Ten training sessions, in which CDA education planners participated, were
conducted in the Department and occasionally around the State.

The level of funding in Model Cities was substantially increased in the
past year.

Relationships between CDAs and LEAs were, in the opinion of CDA Directors

and local superintendents of schools, markedly improved.

The quality of education plans and programs was improved. Several innova-

tive programs were planned with the assistance of department field staff:

Model Schools in Newark, Project Plan in Atlantic City, Early Childhood in
Trenton, and Guaranteed Performance in Paterson.

"State Plans" or their equivalents for the major grant-in-aid programs
were analyzed and recommendations made.
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Earmarking has been adopted as a strategy for the coming year.

The Model Cities Project has been elevated to an Office of Model Cities.

4, Internal Model Cities staff has participated in the major activities of
the department--goal setting, state plan development, and a grants manage-

ment system.

Five other State Departments of Education have received the New Jersey
materials, aided the Project with suggestions, and begun, in some cases,
their own efforts to adapt innovations tried in the Model Cities Project.

A Coordinating Council for Model Cities was established in the department
as a forum for the discussion of Model Cities education needs, for review

of plans and provision of technical assistance, and as a means of orient-
ing top staff to Model Cities programs and processes.

The processes followed in the implementation of this Model Cities Project
have been documented in eleven monthly reports.

Impediments in the SEA itself have been identified.

Inter-agency coordination has been stepped up--in earmarking process and
in the reviews of Model Cities submissions.
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